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§635.121

character that a price cannot be deter-
mined to a reasonable degree of accu-
racy. The reason or reasons for using
force account procedures shall be docu-
mented.

(e) The SHA shall perform and ade-
quately document a cost analysis of
each negotiated contract change or ne-
gotiated extra work order. The method
and degree of the cost analysis shall be
subject to the approval of the Division
Administrator.

(f) Proposed changes and extra work
involved in nonparticipating oper-
ations that may affect the design or
participating construction features of a
project, shall be subject to review and
concurrence by the Division Adminis-
trator.

§635.121 Contract time and contract
time extensions.

(@) The SHA should have adequate
written procedures for the determina-
tion of contract time. These procedures
should be submitted for approval to the
Division Administrator within 6
months of the effective date of this
Final Rule.

(b) Contract time extensions granted
by a SHA shall be subject to the con-
currence of the Division Administrator
and will be considered in determining
the amount of Federal participation.
Contract time extensions submitted for
approval to the Division Adminis-
trator, shall be fully justified and ade-
quately documented.

§635.122 Participation in
payments.

(a) Federal funds will participate in
the costs to the SHA of construction
accomplished as the work progresses,
based on a request for reimbursement
submitted by State highway agencies.
When the contract provisions provide
for payment for stockpiled materials,
the amount of the reimbursement re-
quest upon which participation is based
may include the appropriate value of
approved specification materials deliv-
ered by the contractor at the project
site or at another designated location
in the vicinity of such construction,
provided that:

(1) The material conforms with the
requirements of the plans and speci-
fications.
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(2) The material is supported by a
paid invoice or a receipt for delivery of
materials. If supported by a receipt of
delivery of materials, the contractor
must furnish the paid invoice within a
reasonable time after receiving pay-
ment from the SHA; and

(3) The quantity of a stockpiled ma-
terial eligible for Federal participation
in any case shall not exceed the total
estimated quantity required to com-
plete the project. The value of the
stockpiled material shall not exceed
the appropriate portion of the value of
the contract item or items in which
such materials are to be incorporated.

(b) The materials may be stockpiled
by the contractor at a location not in
the vicinity of the project, if the SHA
determines that because of required
fabrication at an off-site location, it is
not feasible or practicable to stockpile
the materials in the vicinity of the
project.

§635.123 Determination and docu-
mentation of pay quantities.

(a) The SHA shall have procedures in
effect which will provide adequate as-
surance that the quantities of com-
pleted work are determined accurately
and on a uniform basis throughout the
State. All such determinations and all
related source documents upon which
payment is based shall be made a mat-
ter of record.

(b) Initial source documents pertain-
ing to the determination of pay quan-
tities are among those records and doc-
uments which must be retained pursu-
ant to 49 CFR part 18.

§635.124 Participation in contract
claim awards and settlements.

(a) The eligibility for and extent of
Federal-aid participation up to the
Federal statutory share in a contract
claim award made by a State to a Fed-
eral-aid contractor on the basis of an
arbitration or mediation proceeding,
administrative board determination,
court judgment, negotiated settlement,
or other contract claim settlement
shall be determined on a case-by-case
basis. Federal funds will participate to
the extent that any contract adjust-
ments made are supported, and have a
basis in terms of the contract and ap-
plicable State law, as fairly construed.

188



		Superintendent of Documents
	2015-01-27T15:30:42-0500
	US GPO, Washington, DC 20401
	Superintendent of Documents
	GPO attests that this document has not been altered since it was disseminated by GPO




